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Staff Costs

Staff

Jessica Brown

Kevin Guyen

List of staff
working on
the project

Hours worked
and rate of pay.

Hours worked
156
160

Total cost of
each staff
member

Rate of pay Cost for project
£75.00 £11,700.00

£5,600.00

Alex Johnson 332 £19,920.00 |
Sarah Lee 112 £5,600.00
Chris Wilson 160 £40.00 £6,400.00
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